Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Veri
For Period: Janue
Prepared by:  Jenny The

PSAP Request Date Phase | Proj./Actual Phase | Phase | Solution _|Request Date Phase Il Proj./Actual Phase Il
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 NCAS 9/25/2001 12/10/2002]
02/14/00 12/10/2002 NCAS 7/12/2001
06/04/02 12/1/2002
01/13/03 1/29/2003 CA:
Arlington Emergency Communication Center 02/03/00 11/20/2001 CA: 7/12/2001
Augusta County Government Center 12/09/02 6/15/2003 CA:
02/03/00 12/11/2002 CA:
City of Bristol Police Department 01/29/02 12/15/2002 CA:
Brunswick County Sheriffs office 03/18/02 9/14/2002 CA:
Caroline County Fire and Rescue 06/25/02 2/22/2002 CA:
Carroll County Sheriff's Department 10/26/99 1/15/2002 CA:
10/16/01 2/18/2002 CA:
04/20/98 2/13/2002 CA:
06/22/99 8/28/2000 CA: 3/28/2001
06/30/99 6/30/2000 CA: 2/7/2001 12/11/2002]
02/03/00 CA:
03/06/02 12/10/2002
05/01/02 11/30/2002
02/03/00 CA:
01/13/03 7/13/2003 CA:
02/09/00 1/16/2002 CA:
10/16/01 TBD CA: 8/8/2002
09/17/01 12/10/2002 CA: 1/27/2003 7/27/2003]
02/03/00 10/25/2000 CA: 7/12/2001
2/14/00 6/8/2001 CA:
2/16/02 7/17/2001 CA:
1/26/02 5/24/2003 CA:
1/20/02 1/16/2003 CA:
9/01/00 CA: 7/23/2001
02/03/00 10/15/2002 CA:
10/03/01 10/31/2002 CA:
03/14/02 12/11/2002 CA:
10/26/99 CA:
Greensville Sheriffs Office 02/14/00 TBD CA:
City of Hampton 911 06/16/99 2/28/2000 CA: 3/21/2001 4/26/2002]
11/09/00 2/19/2002 CA: 8/7/2002)
07/14/99 6/30/2000 CA: 10/18/2001 8/31/2002]
07/26/01 10/9/2002 CA:
09/25/01 12/30/2002 CA:
James City 911 Dispatch 11/21/00 11/1/2001 CA: 47412001 5/14/2002]
King William County Sheriffs Office 10/16/02 12/20/2002 CA:
West Point Fire and Rescue 01/24/02 12/20/2002 CA:
Lancaster County Sherif's Office 09/17/02 1/29/2003 CA:
Loudon County 911 02/03/00 10/23/2000 CA: 7/12/2001
Louisa County Sheriff's Department 12/04/01 10/1/2002 CA:
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 CA:
ecklenburg County 911 Center 01/22/03 5/31/2003 CA:
iddlesex County Sherif's Office 09/18/02 5/19/2003 CA:
Blacksburg Police Department 12/18/02 CA:
Christianburg Police Department 03/08/01 CA:
Montgomery Sheriffs Office 02/14/00 10/3/2002 CA:
New Kent County Sherif's Office 09/17/01 12/11/2002 CA:
City of Newport News Communications Center 06/25/99 3/23/2000 CA: 5/17/2002]
Norfolk 911 Executive Department 06/28/99 /30/2000 CA: 41112001 5/14/2002]
Northumberland Sheriffs Office 09/19/02 /2912003 CA:
Orange County Emergency Communications 02/03/00 /3012002 CA:
Patrick County Sheriff's Office 11/08/01 /21/2003 CA:
Petersburg Police Department 02/03/00 10/29/2002 CA:
Pittsylvania County Sheriff’s Office 02/03/00 3/19/2002 CA: 47412002
Poquoson Police D 07/15/98 12/20/2002 CA:
City of Portsmouth Communications Center 06/16/99 3/29/2000 CA: 3/20/2001 8/2/2002)
Powhatan County Sheriffs Office 06/14/99 7/12/2000 CA:
Farmville Police Department 01/23/03 5/31/2003 CA:
Prince George County Police Department 12/10/01 12/17/2002 CA:
Prince William 911 Communications 02/03/00 10/8/2002 A 7/12/2001
Pulaski County Sheriffs Office 06/26/01 11/19/2002 CA:
City of Radford Police Department 12/18/02
City of Richmond Emergency Communications 07/14/99 71712000 A 9/6/2001 8/5/2002
[Roanoke City Communications Department 01/16/01 9/26/2002 A
Vinton Police Department 02/02/01 9/26/2002 CA: 9/20/2001 |
Rockbridge County Sheriff's Department 03/29/00 1/16/2003 CA: 5/23/2002]
Salem City Police Department 11/30/00 9/26/2002 CA: 3/6/2002) 11721/2002]
'Smyth County Sheriff's Department 04/18/02 CA:
Southampton County Sheriffs Office 11/15/01 10/31/2002 CA: 21172003 8/10/2003]
Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 CA:
Stafford County Sheriffs Office 03/29/02 10/3/2002 CA: 47112002
City of Staunton Police Department 12/17/02
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001 5/17/2002]
Surry County Sheriffs Office 11/16/01 11/15/2002
Sussex County Sheriff's Office 11729101 10/31/2002 CA:
[Virginia Beach Communications 06/14/99 4/13/2000 A 3/13/2001
[Warren County Sheriff's Department 11/16/01 CA:
[Washington County Sheriffs Office 01/04/02 11/15/2002 CA:
Westmoreland County Sheriffs Office 12/27/00 1/29/2003 CA:
Williamsburg Police Department 12/01/00 12/20/2002 A
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Wise County Sheriff's Department 09/09/02 3/912003

York County Communications 06/14/99 2/10/2000 9/10/2001 41212002

Botetourt County GIS Comm. 11712002

Vinton (Town of) 05/23/02 |
]

Buchanan County 911 10/28/2002| 4/28/2003]
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zon Wireles:
February '03
>mpson, TCS (for Verizor

Deployment Status

Live Phase | & II

Live Phase |- CPE/CAD issues for Phase Il

[Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. April 201

Live 1/29/03

Live Phase |- Ready for Drive testing for Phase Il

VZW actively deploying.

Phase | Live as of 12/12/02

VZW actively deploying- PSAP agrees to mid-Feb deployment date, New trunks needed to be ordered deployment mid-April

No PSAP trunk FOC per MAST. PSAP CPE ready April. 2003 per MAST and PSAP to re-issue request per MAST on 1-02-03

Tested 12/4. No PSAP trunks to S/R per Verizon LEC

Geo-Comm approved routing. Testing being scheduled.

Phase | Live 12/19/02

Phase | Live 12/13/02

Live Phase |

Live Phase | & II

Phase | Live

VZW trks comp 1-9-03. PSAP trunks should be comp Mid-April. per PSAP, 2/18 Covington rehoming to new NTELOS switch will have to order new Wireless trunks. Will be ready May.

VZW actively deploying

Phase | Live

PSAP Wireless Trunks not ready until Mar-May 2003; PSAP needs to re-submit request when ready to accept Phase | data

Phase | Live 12/10/02

PSAP CAD display problems

Live Phase |
'ZW actively deploying
VZW actively deploying

LIVE 01/17/03

No RF Coverage. Shentel Analog system coverage.

Spotsylvania trunks will serve Fredricksburg

PSAP Trunks in. PSAP CPE ready. Testing being scheduled

Live 12/02/02, but notified by PSAP that they never submitted a request; turned off Phase | service at direction of PSAP

o Coverage

PSAP CPE install mid-March; 4-month extension granted, ready 102003

'ZW actively deploying

Live Phase

Live Phase

Live Phase |, Ready for C&A/922 testing

'FSA not ready. Live Phase | 10/1/02

lo Coverage- possible routing from other PSAPs- MAST is working with PSAP to determine.

Per MAST- PSAP will not be ready for 30-45 days from 1/23, PSAP CPE install by 3/31/03

PSAP awaiting separate wireless trunks from selective router.

ZW Actively deploying

VZW Actively deploying

LIVE Phase |

Live Phase

Live Phase 1 &I

Live Phase 1 & I

Live Phase

Live Phase

LIVE 1/21/2003

Live Phase

Live Phase I, Moto Switch
Live Phase | 12/20/02
Live Phase 1 & I

Live Phase

Sprint S/R (Farmville) not NCAS capable until Feb. 2003. VZW trks comp to Farmville

Ready for drive testing. Live Phase | 12/17/02

Live Phase | 10/08/02

Live Phase |

VZW actively deploying
Live Phase | & II

Per ATC- PSAP has not ordered trunks as of Jan 2003- requested Town of Vinton to rescind request

Live Phase

LIVE Phase | 1/16/03, LIVE Phase Il 2/4/03

Live Phase | & II

o Coverage

Testing Complete- Per Steve M- does not want to turn up until mid-Feb 2003

Live Phase |

Live Phase | 10/3/02, Ready for C&A/922 testing

VZW actively deploying

Live Phase | & II

PSAP injunction delay per LRK - will not be ready to deploy until April 2003

Tested 1-30-03. No PSAP trunks to Chester/Stuart. PSAP trunks due end of February

LIVE Phase |

No Coverage

\VZW actively deploying- PSAP agrees to mid-Feb deployment date, 2/29 Trunks need to be re-provisioned

Live Phase |

Live Phase |
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TCS processing RF data for deployment waiting on approval of maps & traffic plans from PSAP-VZW actively deploying
Live Phase | & II

Verizon actively deploying, Testing scheduled for 2/28/03

Email from PSAP stating delivery date for equip end of March- agrees to 3 weeks post-deliv

for
VZW actively deploying
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